Executive Summary

Timeline
- Green
- On target

Risks/Issues
- Green
- No major issues

Costs
- Green
- On Target

Executive Assistance Needed:
- Currently no action is necessary

Status Summary:

Overall: The project has several subgroups (Implementation, Infrastructure, Outreach, Launch committees) working simultaneously to setup the infrastructure and the implementation processes to support Phase 1 service and setting up for future phases that are expected after WiscWeb and WordPress Consortium sites are joined into a single service.

Key Accomplishments/Comments:
- CMS Council reviewed and approved by DTAG on 6/12, warm hand-off with CMS Launch committee in June & July (Council Charter --- [https://cms.it.wisc.edu/governance/](https://cms.it.wisc.edu/governance/))
- Prep for Migration (Testing, QA, Communication) for WiscWeb & Consortium sites

Key Steps planned/Comments for the next month:
- Create official communication and deliver to campus
- Migration of WiscWeb - 6/22 (minor change in migration date)
- Migration of Consortium - 6/30 (in progress, maybe earlier)
- Planning for new groups -- Library, Law School, Engineering

Key Milestones

<table>
<thead>
<tr>
<th>#</th>
<th>Milestone</th>
<th>Planned End Date</th>
<th>Revised End Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Governance in operation</td>
<td>03/31/2018</td>
<td>6/12/2018</td>
<td>DTAG Meeting held on June 12</td>
</tr>
<tr>
<td>2</td>
<td>Phase 1 Sites in new CMS Environment</td>
<td>06/30/2018</td>
<td></td>
<td>On target</td>
</tr>
</tbody>
</table>

Key Issues/Risks

(SS = Showstopper, H= High, M= Medium, L=Low)

<table>
<thead>
<tr>
<th>#</th>
<th>Issue/Risk</th>
<th>Priority (SS,H,M,L)</th>
<th>Owner</th>
<th>Impact / Mitigation / Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>